

~~SECRET~~18 January 1971
SG-71/5

MEMORANDUM FOR THE RECORD

SUBJECT: Computer Delivery Scheduling

1. In connection with the scheduling of new computer equipment for the DDI, the DDP, and the DDS&T, several oral understandings were reached which are summarized here for the record.
2. The DDI will install the model 370/155 it is scheduled to have operational on or about 1 June in a temporary location pending the completion of the required construction work. This temporary installation will mean that two periods of down time will be incurred. The 1 June date was agreed to so as to provide the DDP with the maximum amount of time possible for testing certain 1410 systems which must continue to be run in emulation on the 155. This testing must be done on Agency facilities since off-site testing is unfeasible on security grounds. The DDI also will provide debug time during this period should the DDP's own facility be overloaded.
3. The DDP will provide all possible assistance to the DDI during both the installation and changeover period so that DDI production work may be continued with as little interruption as possible. Installation of the DDP's 155 will be deferred until 1 August.
4. Installation of the DDS&T's new computer will be deferred until approximately 1 September so as to assure that the necessary CE support from IBM is available and is not preoccupied with the problems of checking out two other new computer systems.



DDP/IPC

25X1A

cc: C/RID
C/CRS
D/OCS
C/IPB

Distribution:

Orig. - SG File - 155 (DIT²)
1 - SG Chrono

RMD:aed

~~SECRET~~Declassified by 054979
date 6 DEC 1973